
Draft Agenda Topics for MODIS “1 on 1” 

EOS AM-1 Project [20 minutes] 

Identify critical milestones and their dates on the way to launch. 
launch in December 

What must happen and when for a 

ECWESDIS 

Schedule for drops and patches with a description of their contents through launch + 1 year [30 
minutes] 

Schedule for all undelivered production rules and all open NCRs 

For each production rule or NCR we would like to know: 

l current status 

l person(s) assigned to work on it 

l priority of work assigned to each person 

l intermediate milestones in the effort 

l results of testing 

MODIS would like to see an example of this b&weekly information at the “1 on 1” and the land tiling PGEs 



l Distribution on DLT drives 

MODIS 

MEBS 

l Status of MEBS with V2 PGEs - Englemeyer [15 minutes] 

l Testing interfaces to DAAC and EDOS [15 minutes] 

l DPREP for ephermeris data 

l LZAARDS for Level 0 

l Ancillary data from GDAAC (larry server) 

l Schedule for developing software or procedures to allow ingest of MODIS products produced at SCFs 
by the DAACs [lo minutes] 

Q/A data ordering - Roy [20 minutes] 

DAAC plans for operational Q/A of MODIS products [lo minutes] - Serrafino 

MODIS loads and volumes -Wolfe [20 minutes] 

MODIS (continued) 

Ocean Data Day workaround- [15 mintues] Evans, Sentfle, Read 



E CWES D/S (continued) 

Macro schedule now to launch + 3 months for ECS system at GDAAC for the following items 115 
mintues] 

l reviews 

l major tests (certification and ?) 

l configuration freezes 

l science software freezes 

Schedule for development, testing and delivery of software to support InterDAAC transfer of MODIS 
products 115 minutes] 

Subsetting products and requested format change to LlB [lo minutes] 

Status of networks for sending data to SCFs - Knob/e [IO minutes] 

Goddard DAAC 

Schedule for tiling PGEs running in production in GDAAC based on October I delivery from ECS 110 
minutes] 

DAAC unique exten tions 

l Data ordering interface 



MODIS approach to limited production [15 minutes] 

l Atmosphere make a week per month 

l Land’s PGE profiles to process limited regions 

Workaround for timer and minimum number of granules for required inputs and its impact on 
operations at the GDAAC [IO minutes] 


